EMERGENGY

RAMP REPLAGEMENT PROJECT

*MACARTHUR MAZE/580 DECK COLLAPSE*

May 21, 2007

Progress
e Concrete pour for 580 connector was completed at 7:15 p.m. on Sunday. Concrete will
need to cure for 96 hours.

e Methacrylate surface protector application to 580 deck is complete.
e Concrete barrier rail is being constructed.
e Heat straightening continues on 880 girders.

Traffic
e Southbound 880 to be closed each night from tonight through Wednesday between 8 p.m.
and 5 a.m. Detour follows eastbound 580 to westbound 980.
e General traffic maintenance on Oakland city streets.



